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Meeting Minutes Transmittal

324 REC/HLV
Project Managers' Meeting
Federal Building/Room 554

Richland, Washington

September 9, 1999
2:30 p.m. to 3:00 p.m.

The undersigned indicate by their signatures that these meetings minutes
reflect- ee^actual occurrences of the above dated Unit ^Managers Meeting.

f^CW I ( - / - t	 Date:	 N 1Yf^ ^^ (^
David W. Templeton, Project Manager, RL

Date: La.', / /
State Department or Ecology

324 REC/HLV Closure Plan, BWHC Concurrence

04.f,	 ,	 /^. /^cE-^iln.wHS^	 Date:	 14, 00/
D. E. Rasmussen, Contractor Representative, BWHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments /Agreements
Attachment 3 - Attend ance List
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Attachment 1

324 REC/HLV
Project Managers' Meeting
Federal Building/Room 554

Richland, Washington

September 9, 1999
2:30 p.m. to 3:00 p.m.

Agenda

	

1.	 Introduction
	2.	 Previous meeting minutes

	

3.	 324 REC/HLV Closure Plan

a. Closure plan amendment task team for 324 LWHS, status

Action: BWHC to provide draft schedule for closure plan amendment
to Ecology by September 9, 1999.

b. Project status tracking, schedule mid-month meeting as appropriate

	

4.	 B-Cell cleanout project status

a.	 Recent progress/highlights

	

5.	 Action item review

	

6.	 Other topics/discussions

a. 324 Liquid Waste Handling System (LWHS) status (see 3a above)
b. B-Cell grout containers status
C.	 Other topics

	

7.	 Schedule next meeting
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Attachment 2

324 REC/HLV
Project Managers' Meeting
Federal Building/Room 554

Richland, Washington

September 9, 1999
2:30 p.m. to 3:00 p.m.

Summary of Discussion and Commitments/Agreements

1.	 Introduction

Karl Hadley, a BWHC compliance manager, was introduced.

2.	 Previous Meeting Minutes

The July 1, 1999 minutes were approved.

3.	 324 REC/HLV Closure Plan

a. Closure plan amendment task team for 324 LWHS

Action: BWHC to provide draft schedule for closure plan amendment
to Ecology by September 9. 1999.

D. Rasmussen (BWHC) stated that A. Stone (Ecology) approved an
extension of the action date to September 16, 1999. A. Stone
provided a brief explanation for agreeing to the extension.
Approval of treatment, storage and disposal (TSD) Resource,
Conservation and Recovery Act (RCRA) facility closure plans
includes the requirement of public involvement; however, the 324
Building closure plan activities fall under a compliance action,
which are not subject to public involvement. A. Stone indicated
that Ecology will likely recommend that the closure plan revisions
not be submitted for public involvement. The extension provides
time for revising the schedule for the closure plan amendment.

J. M. Barnett (BWHC) reported that the planning activities for
starting up the LWHS are progressing smoothly. The PHMC is
considering including the use of A-Cell for storage activities
only in the closure plan.

b. Project status tracking, schedule mid-month meeting as
appropriate.

A mid-month meeting was set up for September 23, 1999 at 9:00.
A. Huckaby (Ecology) requested a walk-through of the facility at
that time.

4.	 B-Cell Cleanout Project Status

a.	 Recent progress/highlights

D. Rasmussen reported that the cranes in B-Cell have been
functioning for the past three weeks. The 1-A rack pieces are
being containerized and are expected to be placed in grout
containers by September 16, 1999.
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A. Stone inquired about the schedule. D. Templeton (DOE-RL)
indicated that the facility is approximately 17 days behind the
new schedule. The main cause of the delay is that there are about
22 grout containers in B-Cell, which makes it difficult to conduct
work in the cell. Once the waste designation is completed, the
grout containers can be shipped out. A. Stone asked if some of
the time on the schedule could be made up once the waste
designation issue is resolved. D. Templeton responded that a
meeting has been scheduled to review the work scope and identify
pathways to make up the schedule.

5.	 Action Item Review

There were no open action items to status.

6.	 Other topics/discussion

a. 324 Liquid Waste Handling System (LWHS) status (see 3a above)

This topic was discussed earlier in the meeting under item 3a.

b. B-Cell grout containers status

D. Rasmussen stated that the B-Cell grout containers of non-
dangerous waste will be sent to A-Cell.

D. Templeton provided a status on the low-level waste/transuranic
(TRU) waste determination. There are several documents that must
be issued, and two of the documents have been issued. The
statistician reviewed the sample results, and his analysis
indicated additional samples of the 2-A rack would not be
required. The facility has indicated that documentation, which
will allow low-level waste versus TRU waste designations on grout
containers to resume, will be issued by September 20, 1999.

D. Templeton addressed Ecology's request that the resolution of
the waste designation comments be reflected in the Interagency
Management Integration System (IAMIT) meeting minutes.
D. Templeton stated that the topic has not yet been identified in
the IAMIT minutes; however, the request is being tracked and DOE-
RL intends to provide Ecology a response.

A. Stone reported that the grout container dangerous waste versus
nondangerous waste designation review will be taken over by
T. Cusack (Ecology) in Lacey, Washington.

C.	 Other topics

Regarding the budget, A. Stone inquired about the availability of
an integrated priority list (IPL). D. Templeton took an action
determine how the budget data is set up for transmittal to
Ecology. A. Stone indicated he would speak with C. Haeuter,
Ecology's budget person, to determine if Ecology has the most
recent IPL.

7.	 Schedule Next Meeting

The next meeting was scheduled for November 4, 1999, at the
Federal Building in Richland, Washington.
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Attendance List

Meeting Title: 324 Building REC/HLV Project Managers Meeting (PMM)_

Date:	 September 9, 1999

Original included in hard copy.

Name	 Company	 Phone.Number.



draft

Distribution:

J. M. Barnett BWHC L1-05 *
R. C. Bowman WMH GS-30 *
B. L. Charboneau RL L1-02 *
C. E. Clark RL A5-15 *
L. A. Dietz BHI HO-20
R. H. Engelmann WMH G1-30
A. D. Huckaby Ecology B5-18 *
D. C. Langstaff RL. L1-08 *
L. J. Liminski LMH H8-71
T. Martin, Jr. RL L1-08 *
E. M. Mattlin RL A5-15 *
J. K. Perry FDH G1-30 *
S. M. Price FDH AO-22 *
D. E. Rasmussen BWHC L1-04
J. G. Riddelle BWHC L1-02 *
D. J. Rife BWHC L1-06
A. B. Stone Ecology BS-18
D. W. Templeton RL L1-08
M. S. Wright BWHC L1-08 *

ADMINISTRATIVE RECORD (two copies): 324 REC/HLV Closure Plan, 5-3-4
[Care of EDMC, (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford
Files, PO Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to A. L. Prignano (H6-24),
(509)-376-1057.

* electronic copy only
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